

NEW MVHS REGIONAL HEALTHCARE CAMPUS TIME LINE

2014

NOVEMBER 2014

MVHS announces it is exploring opportunities to possibly fund and build a new, single hospital for the community.

2015

JANUARY 2015

Governor Andrew Cuomo cites the MVHS new hospital project in the State of the State address. As part of his proposed \$700 million to support Upstate New York hospitals, he noted that \$300 million would help to “create an integrated healthcare delivery system in Oneida County.”

2016

MARCH 2016

NYS Legislature approves the \$300 million for the 2016 budget.

2017

JANUARY 2017

MVHS submits RFA; holds Community Forums; announces the selection of the architectural and construction firms; announces Memorandum of Understanding with Masonic Labs.

APRIL 2017

The New York State Department of Health (NYSDOH) announced that MVHS was the recipient of the \$300 million Health Care Facility Transformation grant.

MAY 2017

Architects, including the urban planner from NBBJ, in collaboration with the MVHS outreach team, begin conducting meetings to gather input and advance the site plan and design for the new, regional healthcare campus.

NOVEMBER 2017

MVHS submits Certificate of Need (CON) Application.

2018

APRIL 12, 2018

CON approved with contingencies.

MAY 3, 2018

City of Utica accepts role as SEQR Lead Agency and makes Positive Declaration of Type 1 Action.

MAY 4, 2018

Schematic design for new hospital concludes and Design Development phase begins.

JUNE 2017 - OCTOBER 2018

MVHS and design team conduct more than 155 user meetings and 100 community meetings to develop the design of the new hospital.

2019

OCTOBER 25, 2018

SEQR Draft Environmental Impact Statement delivered to City of Utica Planning Board.

OCTOBER 26, 2018

MVHS holds press conference to reveal exterior renderings draft.

FOURTH QUARTER 2019

Start of new hospital construction.

2022

FOURTH QUARTER 2022

End of construction, new hospital opens.

